

Video Surveillance System Amendment

Prepared by
The Corporation of the Town of Huntsville



Amendment of Scheduled Events

Event	Date
1. Release of RFP to Bidders	Dec 2, 2009
2. Bidders' Conference	Dec 22, 2009 10:00am
3. Site Survey	Dec 22, 2009 Follows Conference
4. Alternate Site Survey	January 13, 2010 10:00am
5. Response Received from Bidders	February 16, 2010
6. Evaluation of Responses	February 18, 2010
7. Contract Award	February 22, 2010
8. RFP results available for distribution	February 25, 2010
9. Installation Starts	March 1, 2010
10. End of "Effective Quote Period"	March 15, 2010
11. Installation Completed by	April 1, 2010
12. Inspection of Work	April 6, – 10, 2010
13. Final Punch List	April 6, – 10, 2010
14. Acceptance by the Town	on or before April 30, 2010